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JPEG 2000 Profile

JPEG 2000 Profile

November 2001: Release of Draft 1.1

2002

April: Release of Draft 1.2
May 10: Release of Daft 1.3
May 13 — 16 JPEG 2000 Compression Symposium

June 10: Comments from Version 1.3 dueto NTB BWC
WG

June 6 — 7: BWC working group (Rochester or DC)



JPEG 2000 Profile

JPEG 2000 Profile

June 17: Present the version 1.3 (maybe 1.4) to SC 24
meeting and request profile procedure start.

June 24: Present version 1.3 (maybe 1.4) to NATO for review
June 28: Release version 1.4
July 12: Comments on version 1.4 aredueto NTB BWC WG

July 22: Release version 1.5 (Final Draft)
July 30— August 1: NTB Review



JPEG 2000 Profile

JPEG 2000 Profile

August 2 (TBD): ISMC presentation and review
August 30: Comments due back from Version 1.5
September 16: Final version to be released

September TBD: ISMC review and request to be put
forward as an officia registered profile of SC 24 (or SC
29).

— A build to document will not change at the |SO level

— 60 Day ballot for the profile

Submit to SC 24 (or SC 29) for registration of the profile
— 90 day ballot



JPEG 2000 Guiddine Document

Guidedine document

November 200: Version 1.0 released

2002

July 20: Version 1.1

July 30 —August 1: NTB Review

August 15: Commentson version 1.1 dueto NTB BWC WG
August 30: Version 1.2 released (Comments Due 20 Days)
September 30: Version 1.3 released (Comments Due 20 Days)
October 30: Version 1.4 released (Comments Due 20 Days)
November 30: Final version released.



Test Development Schedule

e Test Plan
— First Draft

— Second Dratft
— Final

« Sample NITF2.1 Files

— 15444-5 Test Streams

— Preferred Encodings, Suite 1
— Preferred Encodings, Suite 2
— Preferred Encodings, Final

Aug 2002
Dec 2002
Profile + 60 days

Jun 2002
Aug 2002
Dec 2002
Profile + 60 days



Test Services Schedule

* Preliminary NITFS/J2K Compliance
Test Services
— June 2002

— Shared risk testing during early development
period

— Opportunity to have positive impact on the Profile
— Posture implementations for formal test

 Formal NITFS/J2K Compliance Test

Services
— Profile + 60 days (Mar 2003)



